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MANAGER’S REPORT
OCTOBER 23, 2018

The City and County of Broomfield is proud to be a collaborative partnership between the community and its government.
We take pride in our responsibility to provide excellent services and strive to reach your expectations in an innovative and
fiscally responsive way. Below you’ll find a quick overview of upcoming events, programs and important announcements
followed by the month’s successes and achievements aligned with Broomfield’s Strategic Outcomes.
Thank you for choosing to be a part of this wonderful community and we look forward to serving you through 2018 and
beyond. - Charles Ozaki, Broomfield City and County Manager
*A financial table is presented for each Capital Improvement Program (CIP) project under construction shown in the report.
The “Actual Cost to Date” in the financial tables for each project is based upon information through October 1, 2018. Council
has been receiving these informational reports on a monthly basis since July 2003.

SAFE COMMUNITY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Safety for residents, businesses, visitors, and the City and County workforce

NEWS ITEM: BPD-Inside Academy
Joleen Reefe, Public Education Coordinator/PIO, 720.887.2084
BPD-Inside Academy completed its seventh year with 30 participants
completing the fifteen week course. This years academy included a few family
members of our police officers. This greatly benefits those involved in the
program by enhancing their understanding of what it’s like to work in the
police department. It was great to be able to share information and to interact
with this group of individuals that support the police department and all that
we do. The highly successful program is already being planned for 2019.

PROJECT UPDATE - NEW WORLD SOFTWARE UPGRADE
Project Manager: Nicolle Patten-Clark, 303.438.6225, Broomfield Police Department
On June 26, Broomfield PD and subsequently North Metro Fire, went live with the upgraded New World Public Safety version
2017.2 SP1 HF3. Project Management, IT Customer Success, and the New World Project Team continue to work with the
vendor to resolve any outstanding issues to reach a stable environment and transition to a successful project close.
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ECONOMIC VITALITY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
A diverse and sustainable economy through housing, employment, and shopping opportunities

NEWS ITEM: Broomfield Poised to Become the Next Foodie Destination
Bo Martinez, Economic Development, 303-997-4884, InvestBroomfield.com
A great story in the Denver Business Journal on the success of Kevin Taylor's
chef-driven Hickory & Ash restaurant at Arista Broomfield! We look forward to his
second restaurant concept "Masa", a taqueria with a lot of Oaxacan influence
opening soon! Broomfield is poised to become the next Foodie destination in the
metro Denver region. Read the article in the Denver Business Journal.

HEALTH, LEISURE & EDUCATIONAL OPPORTUNITIES . . . . . . . . . . . . . . . . . . .
Healthy community with a broad spectrum of opportunities for recreation, culture, education, and entertainment

NEWS ITEM - MENTAL HEALTH AND SUBSTANCE ABUSE NAMED TOP HEALTH PRIORITY
Alison Harvey, 720.887.2285
Broomfield's 2020-2024 Community Health Improvement Plan will focus on mental
health and substance abuse. The Health and Human Services Advisory Committee
(HHSAC) chose this focus area based on its importance to residents; its impact and
extent in the community, including impact on vulnerable groups; collaboration
opportunities; the role of Public Health; availability of proven solutions; and potential
state and federal funding sources. HHSAC members agreed on the importance of
tackling mental health and substance abuse together, since the two are often related.
Public Health and Environment staff will lead development of a 5-year plan to achieve
significant change, working in close collaboration with key partners in the community.
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NEWS ITEM: Colorado Online High School Graduation
Kathryn Lynip, Deputy Director of Library and Cultural Affairs, 720-887-2368,
klynip@broomfield.org
Broomfield Library and Cultural Affairs would like to extend a sincere and enthusiastic
"Congratulations!" to the very first graduates of the Colorado Online High School
Program. These hard-working adults balanced work, life, and school to complete this
program and earn their high school diplomas. Thanks to all those who made this
program possible! To find out more about supporting or enrolling in the Colorado
Online High School program, visit: Broomfield.org/cohs

NEWS ITEM: CSU Extension and Colorado Master Gardeners
Open Brunner Farmhouse and Gardens
Sarah Schweig, County Extension Director & Horticulture
Agent, CSU
On October 16, CSU Extension kicked off a new partnership with
Brunner Farmhouse and Gardens at a twilight meeting and garden
walk-through. Individuals and community groups who volunteer
their time to care for the Brunner Gardens will now receive one on
one support from Colorado Master Gardeners through a mentorship
program. This mentoring cycle will continue through Fall 2019,
supporting volunteers through the Colorado gardening challenges
that come with each season.
Colorado Master Gardeners are currently recruiting Broomfield
community members who are passionate about gardening, learning, and community
education for the Spring 2019 Master Gardener Training. Learn how to apply here.
NEWS ITEM - NATIONAL AWARDS HONOR METRO DENVER LOCAL HEALTH DEPARTMENTS
Jason Vahling, 720.887.2218
The National Association of County and City Health Officials (NACCHO) recognized the Metro
Denver Partnership for Health (MDPH) for their innovative regional collaboration and
outreach efforts. The MDPH — a growing collaboration between Broomfield Public Health and
Environment Division and other local public health departments in the Metro Region —
received two Model Practice awards, one for the Partnership itself and one for the Healthy
Beverage Partnership, both of which are growing evidence of the power of collaboration in
moving the needle on public health priorities. Model Practices demonstrate exemplary
qualities in response to a local public health need and these innovative solutions can be
replicated by others across the country.
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NEWS ITEM - A NATURAL FIT FOR ALL: PUBLIC HEALTH AND LIBRARY
Helene Lanzer, 720.887.2264
An innovative collaboration between Public Health and Library staff has lead to
effective public health programming. Research shows that most children who eat
healthy and stay active have a parent who does the same. Public Health and
Library staff have worked together over the past five years to implement
programs and activities that promote healthy eating and active living among
children and parents, including outdoor neighborhood games, a preschool parent
group, and health topics for the Teen Discovery Lab. Broomfield staff were
invited to showcase their partnership at the annual Colorado Association of
Libraries Conference in September. This partnership is increasing parent
engagement around health and wellness, and offering a promising path to obesity
prevention.

NEWS ITEM: Broomfield Proves to have “Bright Ideas”
Kathryn Lynip, Deputy Director of Library and Cultural Affairs, 720-887-2368,
klynip@broomfield.org
Broomfield’s space and science enthusiasts came out in full-force to attend Bright
Ideas: Cosmic Quest with scientists Dr. Abbud-Madrid of CO School of Mines and
Dr. Sarah Lipscy of Ball Aerospace. Now, with a generous donation from the
Longmont Astronomical Society, Broomfield residents can continue to explore the
cosmos with NEW telescope kits available for check-out at the Broomfield Library.
These include a brand new Orion 10015 StarBlast Telescope and a collection of
books on stargazing and star mapping. Missed the event? No worries! View the full
talk on YouTube!

NEWS ITEM - ASSISTANT PUBLIC HEALTH DIRECTOR APPOINTED BY THE
GOVERNOR TO THE SOLID AND HAZARDOUS WASTE COMMISSION
Laura Davis, 720.887.2293
Governor Hickenlooper appointed Laura Davis, Broomfield’s Assistant Public Health
Director, to the state’s Solid and Hazardous Waste Commission. One of the major
tasks of the commission is to ensure the state hazardous waste rules are consistent
with the U.S. Environmental Protection Agency’s requirements. The commission
has the authority to adopt rules that are more stringent than the federal
requirements and to list or define wastes as hazardous when they’re not regulated
by the federal rules. Laura’s three-year term will allow her to take into account
the interests of all Colorado citizens. She will gain a broader knowledge on what
people care about and communicate processes and emerging issues back to
Broomfield.
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NEWS ITEM: Creative Broomfield Presents: Cash’d Out
Amy Edel, Auditorium Production Supervisor, 720.887.2371, Broomfield.org/Audi
The ultimate Johnny Cash tribute comes to Broomfield Saturday, Oct. 13,
7:00 pm - 9:00 pm. Experience the show described as "the next best thing to Johnny
Cash" by the San Diego Music Awards and the ONLY tribute band endorsed by the
official Johnny Cash web page and Cindy Cash herself. Get your tickets.

NEWS ITEM: DOG DAZE AT THE BAY
Kay Gazaway, Community Events Coordinator, 303.460.6925, kgazaway@broomfield.org
Over 400 dogs enjoyed splashing and playing at the Broomfield Bay for the annual Dog Daze
at the Bay! This year’s event was sold out. View photos!

NEWS ITEM: BROOMFIELD DAYS 2018
Kay Gazaway, Community Events Coordinator, 303.460.6925,
kgazaway@broomfield.org
Broomfield Days 2018 was a success with over 20,000 attendees. Community members
enjoyed the Broomfield Days Parade, live music and entertainment, Dock Dogs, the
Cool Classic Car Show and more. There were 177 runners in the Mayor’s Cup 5K, 275
vendor booths and 78 units in the Broomfield Days Parade. View photos from this
year’s event.

NEWS ITEM: BROOMFIELD DAYS STREET DANCE
Kay Gazaway, Community Events Coordinator, 303.460.6925, kgazaway@broomfield.org
Senior Resources of Broomfield successfully brought back the Broomfield Days Street Dance!
Broomfield community members enjoyed a night of food, music, beer and dancing!
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NEWS ITEM - SENIOR SERVICES
Senior Services Manager: Fonda Buckles, 303.464.5528, Broomfield Senior Services
SENIOR SERVICES CLASSES AND PROGRAMS
August Statistics

Program

News Item

Meals on Wheels

3,355 meals provided and 15 new clients

Lakeshore Cafe

991 meals served

Active Adult Trips

11 trips provided for 143 seniors

Easy Ride

957 passengers, 2,047 total trips with 12 new clients

Support Groups

8 support groups offered with 133 attendees

Loan Closet

35 items loaned

Handy Man

13 tasks completed

Caregiver Respite Hours

5 new clients/317 hours

Volunteer Hours

1005 hours

PROJECT UPDATE - BROOMFIELD COMMUNITY CENTER RECONSTRUCTION
Project Manager: Ben Nance, 303.438.6215, Broomfield Community Center Reconstruction Project
The first of five Construction Bid packages for the demolition of the existing recreational wing and the modifications to the
Senior Center to make it a stand alone facility, has been completed, and the Senior Center reopened on September 24th.
The groundbreaking ceremony to kick off the construction of the new facility occured on September 28th. Construction Bid
Pack #2, which includes The Bay parking lot reconstruction and the earthwork, underground utilities, and site work for the
new Community Center, has been permitted and construction has begun. The next month of activities will include the
demolition and regrading for The Bay parking lot as well as the completion of the below grade demolition, earthwork, and
underground utilities for the Community Center site. Construction Bid Pack #3, which includes foundations, pools, and
precast structure, is into the Building Department for plan review.
The project schedule anticipates completion of The Bay Parking reconstruction in December 2018. The schedule also
anticipates that the new facility will open in phases with the south half of the facility, including administration offices,
meeting rooms and Senior Services, opening in June of 2020 and the remaining facility, demolition of the existing Senior
Center, and the remaining site work completing at the end of summer 2020.
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On May 23, 2017, Council authorized staff to pursue debt financing for a new Community Center. The project will construct
a new 96,790 SF two-story facility and will be phased such that the north wing of the facility (recreational area) will be
demolished to allow space on the site for the new facility to be constructed, and allow the south wing (senior services area)
of the building to remain open during construction. This phased method will require that some programs move to the Paul
Derda Recreation Center while others would be suspended while the new facility is being constructed.
On July 11, 2017, Council approved a consultant design award to Davis Partnership PC Architects (Davis). Design
investigation, research, and public input process were completed in late 2017. With guidance from the Stakeholder
Committee (composed of representatives from PRAC, HHSAC, and the Senior Resource Board) and the numerous public
comments received, staff presented conceptual design options at the December 12, 2017 Council Study Session. Council
directed staff to proceed with design based upon the fully programmed 2-story conceptual design which was estimated to be
$42,450,807 for an 89,589 SF building.
Adolfson & Peterson Construction (AP) was awarded the Construction Manager/General Contractor (CM/GC) agreement by
Council on January 23, 2018, authorizing the contractor to begin the preconstruction services scope of work. The Schematic
Design (SD) design stage was completed in April of 2018, and at the May 29, 2018 Council Study Session, the project team
presented the current project design which had grown to 96,088 square feet and a total project cost of $47,260,500 million.
Council agreed to move forward with Design Development phase for the fully programmed facility as presented, requested
that staff revise the 2018 CIP Budget to accommodate the necessary increase in funding for the project, and add the Bay
Parking Lot Reconstruction project scope, which was a separate CIP Budget, into the project. At the August 28, 2018 Council
Meeting, the Site Development Plan (SDP) amendment and the amendment to the CM/GC agreement with AP for the
Guaranteed Maximum Price (GMP) to add the construction scope of work in the amount of $41,443,541, were approved by
Council.

Broomfield Community Center Reconstruction
Financial:
Current Construction Budget*

$

41,443,541

Committed Costs

$

41,443,541

$

83,334

$

41,443,541

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

0.03%
August 2020

*Construction budget only.
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FACILITIES AND TRANSPORTATION INFRASTRUCTURE . . . . . . . . . . . . . . . . . .
.
Safe, well-maintained, efficient and attractive facilities, streets, parks, trails, open space and utilities

PROJECT UPDATE - GEORGE Di CIERO CITY AND COUNTY BUILDING HVAC
IMPROVEMENTS - $1,024,000
Project Manager: Nathan Talley, 303-464-6942
Due to repair costs, years of service, availability of repair parts, overall physical
condition, and reliability, seven rooftop units originally installed in 1994 were
recommended and approved for replacement in 2018. The proposed replacements also
included the installation of a computerized control system for remote accessibility for
temperature changes and troubleshooting.

An agreement with Synergy Mechanical Systems, Inc., was awarded by the City Council
on
April 10, 2018, and work began on August 27, 2018. The project is scheduled to be completed by the end of October 2018.
George Di Ciero City and County Building HVAC
Financial:
Current Budget

$

1,024,000

Committed Costs

$

1,024,000

$

321,621

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$

702,379

Project Schedule:
Percent Complete
Anticipated Completion Date

50%
October 2018

PROJECT UPDATE - CONCRETE REPLACEMENT - $443,000
Project Manager: Justin Mundt, 303.464.5124, Concrete Replacement Program
The Citywide Concrete Replacement Program is an annual program that provides funding to repair both city-owned and
privately-owned concrete infrastructure such as sidewalks, curbs, gutters, and curb ramps. Under the program, residents may
request repairs to sidewalks, curbs, and gutters that are in city right-of-way, but are the homeowners' maintenance
responsibility. These concrete repair requests must meet certain technical criteria related to hazardous concrete conditions,
minor drainage problems, or major aesthetic problems. The requests are reviewed by Public Works staff and, if approved, the
residents will be responsible for paying 25% of the concrete repair costs and Broomfield will pay the remainder.
An agreement with Colorado Concrete Construction LLC, was awarded by the City Council on May 24, 2016, and the second
amendment to extend the agreement has been approved. Work scheduled for 2018 began on September 4, 2018, and is
expected to be completed in early December 2018. The photographs below show before and after conditions for two
residential homes who participated in the concrete replacement program.
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WILLOW RUN
Before

 After

BROOMFIELD COUNTRY CLUB
Before

After

Concrete Replacement Program
Financial:
Current Budget

$

443,000

Committed Costs

$

443,000

$

122,916

$

0

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

28%
December 2018

PROJECT UPDATE - PAVEMENT PRESERVATION PROGRAM - $4,000,000
Project Manager: Justin Mundt, 303.464.5124, Pavement Preservation Program
Broomfield’s Street Pavement Preservation Program is an annual Capital Improvement Program to preserve, maintain, and
improve the condition of Broomfield’s streets. Each year, Broomfield staff inspects and assigns a condition rating for every
street. A detailed list of streets in need of treatment is developed based on the rating score. The proposed 2018 program
consists of two components: placing a seal coat on 44 street sections totaling 9.82 miles, and providing mitigation to maintain
drivability on 10 street sections totaling 3.5 miles. City Council approved agreements with A-1 Chipseal Co., and Asphalt
Specialties Co., Inc., on March 22, 2016, and the second amendment to extend each of the agreements for an additional one
-year term was approved earlier this year. A-1 Chipseal, began the 2018 work on April 9th, Asphalt Specialties, started work in
July. Work is expected to be completed in early December 2018.
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Pavement Preservation
Financial:
Current Budget

$

4,000,000

Committed Costs

$

3,927,412

$

3,687,547

$

72,588

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

92%
December 2018

PROJECT UPDATE - CONFERENCE ROOM AUDIO/VISUAL EQUIPMENT
REFRESH
Ernesto Chavez, Director of Information Technology, 303.438.6348,
echavez@broomfield.org
This project will update the conference rooms across the City and County
with current audio/visual capabilities to increase presentation
effectiveness, collaboration, and reduce the demand for printed
handouts. Several conference rooms have been updated with large flat
screen displays, wireless conference phones, and wireless display
technologies that enhance the use of the mobile technologies being distributed as part of the annual personal computer
technology refresh. Priority for the update is given to the conference rooms that have the highest utilization.
Twenty-three conference rooms throughout the City and County were updated in late 2016-2017 including the Training
Center at the Detention facility. Information kiosks were also installed outside of the conference rooms of the Health and
Human Services building. This project continued in 2018 with the Eisenhower Room at the Library being updated. Eighteen
other conference rooms are planned to be updated in 2018 with the final 10 scheduled in 2019. Additional work has been
planned and coordinated to upgrade wireless projection in HHS conference rooms, installation of room reservation signage,
information kiosks, REACH Media displays in various buildings, and the microphone system in the Council Chambers.
Conference Room Audio/Visual Equipment Refresh
Financial:
Current Budget

$ 307,422

Committed Costs

$ 265,270

Amount Spent to Date
Amount Remaining (Original Budget – Committed
Costs)

$ 247,256
$

42,152

Project Schedule:
Percent Complete
Anticipated Completion Date

47%
December 2019
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PROJECT UPDATE - WATER SUPERVISORY CONTROL
AND DATA ACQUISITION (SCADA) SYSTEM
MODERNIZATION
David Allen, Director of Public Works,
303.438.6348, dallen@broomfield.org
This project will improve the efficiency and quality of
water and wastewater services delivered by the Public
Works Department with a modernized and unified
SCADA system for water supply and treatment,
utilities
(wastewater
collections
and
water
distribution), and wastewater treatment.
The objective of this project is to identify and
implement a secure standardized system that will
meet all of the water management and control needs
for the City and County with the flexibility to allow
for a phased implementation. Council approved an
agreement with Tetra Tech on March 28, 2017 for phase 1, to provide project management support for the documentation of
the current system and provide standards and requirements for the modernized system to be implemented. Phase 1 of the
project closed in November 2017 with the issuance of an RFP for a modernized system based the documentation provided by
Tetra Tech.
Three complete proposals were submitted in December 2017. A contract with Browns Hill Engineering and Controls (BHEC)
has been prepared. BHEC is set to begin the second phase of the SCADA modernization project at the Water Treatment Plant
in the Fall of 2018. In order to assist with what will be a highly specialized implementation, an agreement with MAI
Consulting has been prepared to bring on a full-time project manager with experience implementing modern SCADA systems.
City Council approved the final agreements with Browns Hill Engineering and MAI Consulting, and a budget amendment, on
August 28, 2018. A project kick-off meeting was held on September 27, 2018. The current budget in the following table was
updated to include the budget amendment.

Water Supervisory Control and Data Acquisition (SCADA) System Modernization
Financial:
Current Budget

$ 4,108,547

Committed Costs

$ 3,642,047

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$

67,437

$

466,500

Project Schedule:
Percent Complete
Anticipated Completion Date

35%
December 2020

PROJECT UPDATE - DATA CENTER MIGRATION
Ernesto Chavez, Director of Information Technology, 303.438.6348, echavez@broomfield.org
The City and County of Broomfield’s (CCOB) primary data center is located in the basement of the George DiCiero City and
County Building. This datacenter is where the majority of the information technology infrastructure supporting the City and
County operations is located. This space has severely limited automatic failover capabilities. This space has been retrofitted
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over the years with power and cooling equipment struggling
to keep nearly 200 servers and critical network components
healthy.
As a part of the 2015-2016 Information Technology
Roadmap, the Information Technology (IT) Department
evaluated options for maintaining and supporting the future
information technology needs of the City and County. As a
result of that evaluation, the long term health and viability
of the existing datacenter became an area of concern and it
was ultimately determined that the basement was not a
sustainable environment for the City and County’s future
computing requirements. After evaluating several options,
the IT Department is recommending that the best alternative is to migrate the data center to an off-site, private, secure
hosted facility. The hosting services would include providing dedicated storage and connectivity that is highly secure and
accessible.
A request for proposals (RFP) seeking responses from local datacenter hosting service providers was issued with seven
companies providing complete responses. The evaluation team reviewed the proposals, held follow up interviews with the
top three candidates, and identified Green House Data as the preferred finalist. City Council authorized the agreement with
Greenhouse Data on March 13, 2018.
City and County IT network staff have been working with Green House Data engineers on establishing the network
connectivity and will begin moving servers and cutting over services this month. Staff anticipates that this migration will be
complete by the end of the year. The Police IMS system and future Water SCADA system will be evaluated in 2019 to
determine whether they should be migrated or reconfigured to benefit from disaster recovery capabilities offered by
Greenhouse Data.

Data Center Migration (Formerly Infrastructure as a Service)
Financial:
Current Budget

$ 500,000

Committed Costs

$ 199,505

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$ 132,129
$ 300,495

Project Schedule:
Percent Complete
Anticipated Completion Date

65%
October 2018
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UNDER CONSTRUCTION - 124TH AVENUE TREE BRANCH
RECYCLING AND RV WASTE DISPOSAL
Project Manager: Ed Thompson, 303.438.6205,
Capital Improvements Program
In 2005, City Council approved a purchase agreement for a 5.73
acre lot in the city limits of Westminster adjacent to and west
of the Broomfield Wastewater Treatment Plan. The land was
purchased with the intent to develop the site for the purpose of
relocating and expanding the City and County of Broomfield’s
Tree Branch Recycling Program and the RV Waste Disposal
services. Broomfield’s existing Tree Branch Recycling Program,
currently located within the Broomfield Recycling Center site at
225 Commerce Street, and the RV Waste Disposal Station,
currently located within the Wastewater Treatment Plant
campus, are often overcrowded and difficult to manage during
peak use times due to site constraints. Upon the completion of
the project, both operations will be transferred to the new site,
allowing Public Works to improve operation of the other
services at the existing sites.
Construction will be completed by November 2018. The new RV
Disposal site will be open shortly after completion of the
project.

124th Ave. Tree Branch Recycling and RV Waste Disposal
Financial:
Current Construction Budget

$901,527

Committed Costs

$901,527

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$439,084
$559,032

Project Schedule:
Percent Complete
Completion Date

49%
November 2018

PRECONSTRUCTION - 1ST AVENUE AND SHERIDAN BOULEVARD INTERSECTION IMPROVEMENTS - $557,703
Project Manager: Ed Thompson, 303.438.6205, Capital Improvements Program
A second left turn lane will be added to eastbound 1st Avenue at Sheridan Boulevard in the Broomfield Town Centre
shopping area. Sustainable Traffic Solutions has completed the construction plans and specifications. Staff has been
coordinating with Broomfield Town Centre to make the improvements. Coordination with Broomfield Town Centre and
Broomfield Plaza is ongoing. Construction bidding has been pushed back to address concerns by the shopping centers. A
new proposed construction timeline will be provided once concerns are resolved.
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PRECONSTRUCTION - BROOMFIELD TRAIL 2 - RAILROAD BRIDGE TO INDUSTRIAL LANE TO MIDWAY BLVD. (W. MIDWAY
PEDESTRIAN BRIDGE)- $2,802,300
Project Manager: Ed Thompson, 303.438.6205, West Midway Pedestrian Bridge
This project will provide a pedestrian and bicycle bridge and trail connection over the BNSF railroad tracks from West
Midway Boulevard to Industrial Lane near Hoyt Street. A conceptual design has been completed for the pedestrian bridge
which includes an option of continuing the bridge over Industrial Lane connecting to the US 36 Underpass and to East Park,
allowing for a grade separated connection from West Midway Blvd. to East Park. This project is being coordinated with the
future project of a road bridge in the vicinity and with the Industrial Lane Bike Lane and Sidewalk project.
Smith Environmental has relocated the on-site prairie dog colony.
The design, by Muller Engineering, Inc., is expected to continue into the fall of 2018. Staff is coordinating with the BNSF
Railroad for approval of the crossing and a construction and maintenance agreement. BNSF has reviewed and commented
on the 30% design plans The designer is moving forward with 90% design plans.
Staff presented the project at a bike to work event in Interlocken on June 27, 2018. The project was also presented to the
public on August 15th at the Broomfield Community Center as part of the Walk Bike Broomfield Open House.
Staff issued a request for qualifications for pedestrian bridge manufacturers and pre-qualified a list of manufacturers. The
bridge manufacturing bids were received on September 5, 2018. Council approved the agreement on October 9th, and
construction is anticipated to begin in the Spring of 2019.

PRECONSTRUCTION - DILLON ROAD / WEST 144TH AVENUE IMPROVEMENTS - $40,000,000
Project Manager: Kathryn Bergh, 303.464.5802, Dillon Road/W.144th Ave. Project
On May 23, 2017, Council authorized staff to pursue debt to widen all segments of Dillon Road/West 144th Avenue from US
287 to Zuni Street. The project will follow a fast-track delivery method to allow construction documents to be released in
phases so construction can start as early as possible. For design and construction plans, the project was reapportioned in
2017 into two major phases, Phase 1 from US 287 to S. 120th St. and Phase 2 from Sheridan Blvd. to Zuni St. As of late June
2018, it is anticipated the Phase 2 construction plans will be completed before the Phase 1 plans due to the permitting
timeline with multiple external agencies. The construction schedule will be determined based on the timing of the
right-of-way acquisition from adjacent property owners, permit approval by external agencies, utility relocation and any
environmental or wildlife permitting restrictions. Construction is anticipated to be substantially complete in fall 2020.
Phase 1 - US 287 to Sheridan Blvd.
90% construction plans are anticipated by January 2019 and final plans by April 2019. The roadway section includes
11.5-foot travel lanes, 6-foot bike lanes, landscaping on the south side from Aspen St. to Sheridan Blvd. and a multi-use trail
along the south side. A frontage road is proposed on the north side of Dillon Rd. from Aspen St. to Benton St., and Aspen St.
will become a four-way signalized intersection. A second southbound left turn lane will be added at S. 120th St., and a
second northbound left turn lane added at Aspen St. No streetlights are planned west of Aspen St., and undergrounding the
overhead power lines is proposed west of Sheridan Blvd. Boulder County and the City of Lafayette support the proposed
industrial roadway and trail alignment. In early October, Xcel Energy began relocation of the natural gas valve set near
Aspen St. further north on their property, away from the street. The relocation is anticipated to be completed by
November 1st. Final construction plans to pipe the FRICO Community Ditch are anticipated in November. Preparation of
property acquisition documents is underway for the additional right-of-way (ROW) needed to widen the road. Staff is
working with adjacent property owners, the land agent and appraisers on details related to ROW acquisition, access, fencing
and landscape improvements associated with the roadway design. Staff is also coordinating the relocation of wireless
communications equipment from the Mile High Water tanks to be removed east of Aspen Street. With City Council approval,
Phase 1 utility and roadway work are tentatively scheduled to commence in summer 2019 and fall 2019 respectively.
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Phase 2 - Sheridan Blvd. to Zuni Street
80% construction plans were received in September, and final plans are anticipated in late December 2018. Eastbound and
westbound dual left turns will be added at Sheridan Blvd., and the pavement will be restriped to add northbound and
southbound left turn lanes. The roadway section includes 11-foot travel lanes, 5-foot bike lanes, 8-foot sidewalks and
landscaping on both sides, median segments (some landscaped), street lights, a second southbound left turn lane at Lowell
Blvd. and a new southbound right turn lane at Zuni St. No new signals are proposed as they are not warranted according to
traffic projections. Water, sanitary sewer and storm drainage lines will be installed in the roadway east of Lowell Blvd.
Preparation of property acquisition documents is underway for the additional right-of-way (ROW) needed. Staff is meeting
with adjacent property owners on the north side between Lowell Blvd. and Zuni St. to discuss the proposed roadway layout
and to coordinate roadway design details related to ROW acquisition, access, fencing and landscape improvements.
Preparation of property acquisition documents is underway for the additional right-of-way (ROW) needed to widen the road.
Staff is also coordinating with the proposed daycare and affordable housing developments as well as the new Broomfield
Service Center. With City Council approval, Phase 2 utility work is tentatively scheduled to commence in spring 2019 and
roadway work in summer 2019.
PRECONSTRUCTION - INDUSTRIAL LANE BIKE LANE - $2,035,000
Project Manager: Ed Thompson, 303.438.6205, Industrial Lane Bike Lane and Sidewalk
The project will create safe bike and pedestrian access along Industrial Lane. It will also improve access to the US 36
Bikeway for Broomfield residents. Loris and Associates has been awarded the conceptual design. A survey of the Industrial
Lane corridor has been completed. Design has started with the goal of coming up with options that can be presented to
OSTAC, City Council, and residents for comments and suggestions. A design review meeting was held with the consultant in
June to review the concept plans and evaluate the budget.
Staff is currently discussing the project with landowners along the Industrial Lane corridor. The project was presented to
the public on August 15th for feedback at the Broomfield Community Center as part of the Walk Bike Broomfield Open
House. The public indicated preferences for a 12-foot concrete multi-use trail and to prioritize the trail segment from
Nickel Street to the box culvert under US 36. This is approximately halfway between Nickel Street and Flatiron Crossing on
Industrial Lane. The consultant has provided a proposal to staff for review. Staff will present a consultant agreement to
City Council in October or November 2018 and then the final design process will begin.
PRECONSTRUCTION - INTERPARK - BROOMFIELD INDUSTRIAL PARK PEDESTRIAN BRIDGE - $240,000
Project Manager: Kelly Behling, 303.438.6349, Capital Improvements Program
In March 2018, staff began working with Muller Engineering Company to design a 10-foot wide pedestrian bridge across
Airport Creek to connect the Interpark Development at Reed Way to the Broomfield Industrial Park sports complex. As part
of the design process, Muller has determined that the project will not cause an impact to wetlands. The bridge design was
finalized in August 2018, and staff is awaiting FEMA approval of the final Letter of Map Revision (LOMR) of the floodplain in
the area before putting the project out to bid. Staff anticipates presenting an award agreement to Council in early 2019,
and if approved, construction could begin in early spring 2019.

PRECONSTRUCTION - NICKEL STREET IMPROVEMENTS - $121,000
Project Manager: Ed Thompson, 303.438.6205, Nickel Street Improvements
The project will improve safety for cyclists and pedestrians by adding bike lanes to each side of Nickel Street, adding
sidewalk, and making crosswalk improvements at US 287. The bike lanes will go from US 287 to Midway Boulevard. Loris
and Associates has started design which will continue through the Spring 2018. A traffic study has been completed. Loris is
expected to submit 90% plans in September. A plan for bike lane and sidewalk improvements at US 287 and Nickel Street
was sent to CDOT for review and they have issued comments. The project was presented to the public on August 15th at
the Broomfield Community Center as part of the Walk Bike Broomfield Open House. Loris will be submitting 90% design plans
to Broomfield staff and CDOT in October, 2018. Staff anticipates presenting an award agreement to Council in early 2019,
and if approved, construction could begin in the Spring of 2019.
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PRECONSTRUCTION - NORTH AREA FORCE MAINS: NORTHLANDS TO THE WASTEWATER TREATMENT FACILITY - $1,114,558
(Design only)
Project Manager: Ronda Jo Ackerman-Alford, 303.464.5807, Capital Improvements Program
Council approved an agreement with Burns & McDonnell at the May 9, 2017, meeting for design of the force mains from the
Northlands Lift Station (NALS) to the Wastewater Treatment Facility.
The area of Broomfield north of West 160th Avenue, excluding the Anthem Development, has limited sanitary sewer
infrastructure. The NALS was constructed and placed into service in October 2013. The NALS serves the Highlands,
Palisade, Northlands, 275, and North Park developments. Currently, the NALS pumps wastewater to the Anthem Lift Station
located along Highway 7 east of Lowell Boulevard. The NALS can only pump to the Anthem Lift Station until the Anthem Lift
Station and dual force mains reach between 60 and 70 percent capacity. At that time, the NALS will have to pump to the
WWTP. Currently, the Anthem lift station is at 34 percent of capacity.
The design team submitted the 60% design package for review by staff. Staff will be reviewing the package for several
weeks before meeting with the team. Staff anticipates presenting a construction award agreement to Council in Winter
2018/2019, and if approved, construction is anticipated to take
12 and 18 months.
PRECONSTRUCTION - ROCKY MOUNTAIN AIRPORT - DISTRIBUTION & REUSE TANK EXTERIOR PAINTING - $308,500
Project Manager: Kelly Behling, 303.438.6349, Capital Improvements Program
A 2017 inspection of three above-ground, steel water storage tanks located along Control Tower Road at the Rocky Mountain
Municipal Airport confirmed each tank had some exposed steel on the exterior and needed to be sandblasted and repainted. In
June 2018, staff posted an invitation to bid for the sandblasting and painting of the tanks. The agreement award with M&M
Tank Coating Company, Inc., was approved by Council August 25, 2018. Staff anticipates the work will begin mid-October and
the tank exterior restoration will be completed by late November.
PRECONSTRUCTION - SERVICE CENTER - PHASE 1 NEW BUILDING/REMODEL OF EXISTING BUILDING - $30M
Project Manager: Katie Allen, 303.438.6250, Capital Improvements Program
At the September 26, 2017, meeting, Council approved a design agreement with Stantec (formerly RNL Design) to complete
the design and construction documents for the proposed new Service Center to be located on 144th Avenue east of the
existing Water Plant. A programing study was completed in 2015 which indicated the current service center on 124th
Avenue was significantly undersized. The new service center will be occupied by Streets, Utilities, Fleet, and Public Works
administration staff. Parks Maintenance and Facilities, as well as portion of Fleet (those that service Parks), will remain at
the existing service center on 124th Avenue.
Staff issued a Request for Qualifications to General Contractors/Construction Manager (CM/GC) in January and interviewed
three firms in March. Staff recommended Saunders Construction as the CM/GC, and Council approved, at the May 8th
meeting. Saunders, Broomfield, and Stantec have been working together to refine the design to be within the project
budget. 50% design plans are complete. Staff is meeting with the design and construction team biweekly to work through
the design details. A construction agreement is anticipated for February 2019. If Council approves an award agreement,
construction is anticipated to start in early spring.
PRECONSTRUCTION - RAILROAD QUIET ZONES AT BRAINARD DRIVE AND W. 112TH AVENUE - $1.18M
Project Manager: Katie Allen, 303.438.6250, Capital Improvements Program
At the September 25, 2018, meeting, Council approved an IGA with CDOT to use federal funds for Railroad Quiet Zones at
the W. 112th Avenue and Brainard Drive Railroad crossings. An IGA with Westminster is anticipated in late October or
November to pay for half of the funding match for the W. 112th Avenue location.
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Staff issued a Request for Qualifications for design services in early October. Proposals are due October 23rd and will be
reviewed by Broomfield and Westminster staff. Award of a consulting agreement for design services is anticipated for
December. Construction is anticipated for 2020.

UNDER CONSTRUCTION - SHERIDAN BLVD/LOWELL
INTERSECTION TURN LANES
Project Manager: Ed Thompson, 303.438.6205
Capital Improvements Program
The project will alleviate peak hour traffic congestion by
installing north and south bound separate right and left turn
lanes, and separate Lowell Boulevard north and south double
receiving lanes from left turns onto Sheridan Boulevard.
Construction is nearly complete.
The turn lane
improvements along Lowell Boulevard opened to traffic on
October 2, 2018.
Sheridan’s improvements were fully
opened the following week. The Contractor will complete
the remaining sidewalk and native seeding work in October
2018.

Sheridan Blvd. / Lowell Blvd. Intersection Turn Lanes
Financial:
Current Construction Budget

$746,399

Committed Costs

$746,399

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$0
$0

Project Schedule:
Percent Complete
Completion Date

100%
November 2018

PRECONSTRUCTION - WATER TREATMENT FACILITY EXPANSION - PLANNING AND DESIGN - $8,336,250
Project Manager: Ronda Jo Ackerman-Alford, 303.464.5807, Capital Improvements Program
In December 2016, Council approved a pre-project review for a Preliminary Design Report for the expansion of the Public
Works Water Treatment Facility located on 144th Avenue near Glasser Reservoir. The Preliminary Design Report is
complete.
The existing facility was built in 1997 with an initial capacity of eight million gallons a day (MGD) and was expanded in 2002
by 12 MGD to its existing capacity of 20 MGD. This expansion would increase the capacity by 6 MGD for a capacity of 26
MGD.
In April, the concept review for the Amended Site Development Plan (SDP) was presented to Council, presented to Planning
and Zoning at the July 9th meeting, and approved by Council at the August 28th meeting. In May, Council authorized an
agreement with Moltz Construction for CM/GC pre-construction services and early procurement of long lead items. The
early work package design has been completed and Council approved a Guaranteed Maximum Price (GMP) for the work that
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will occur in Fall, 2018 at the September 25, 2018 council meeting. The design team is completing the remaining design
work (late work package) that will occur in 2019
and 2020. Moltz has begun moving on site to begin work. For
the next update, the project will be moved to
construction.
PRECONSTRUCTION - SHERIDAN BLVD/E. MIDWAY BLVD INTERSECTION IMPROVEMENTS - $738,000
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will alleviate traffic congestion during the peak volume hours. The proposed improvements include the addition
of an eastbound bike lane on E. Midway Blvd, the addition of a southbound right-turn lane on Sheridan Blvd, the addition of a
westbound left-turn lane on E. Midway Blvd as well as converting the existing westbound left-turn lane on E. Midway Blvd into
a through-lane and extending the storage length of the eastbound E. Midway Blvd left-turn lane. The project also includes the
extension of a eight-inch waterline to improve water pressure issues in the area. Design is expected to be complete in late
2018. Staff anticipates presenting an award agreement to Council in early 2019, and if approved, construction is anticipated
to start in Spring 2019.
PRECONSTRUCTION - ELDORADO BLVD/INTERLOCKEN LOOP INTERSECTION IMPROVEMENTS - $380,000
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will alleviate peak hour traffic congestion with the addition of a second left-turn lane from eastbound Eldorado
Blvd to northbound Interlocken Loop. Design is expected to be complete in November 2018. Staff anticipates presenting an
award agreement to Council in early 2019, and if approved, Construction is anticipated to start in Spring 2019.
PRECONSTRUCTION - STREET RECONSTRUCTIONS AT W. 12TH AVENUE, E. FLATIRON CROSSING DRIVE AND FLATIRON
MARKETPLACE DRIVE - $1,368,900
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will reconstruct W. 12th Avenue from Kohl Street to W. 13th Avenue, E. Flatiron Crossing Drive from US 36 to
Brainard Drive and Flatiron Marketplace Drive at the intersection of E. Flatiron Crossing Drive due to their deteriorated
pavement surfaces and drainage issues caused by sub-base failure. Muller Engineering submitted the final design documents
in early September 2018. Staff anticipates presenting an award agreement to Council in Fall, and if approved, Construction is
anticipated to start in early 2019.
PRECONSTRUCTION - SIDEWALK AND ROADWAY IMPROVEMENTS AT 120TH AVENUE (LOCAL) AND UPHAM STREET $1,941,400
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will enhance roadway corridors so they are more in line with current Broomfield standards and will also address
aging infrastructure at 120th Avenue (local) from Commerce Street to 120th Avenue/US 287 and Upham Street from 120th
Avenue/US 287 and W. 118th Place. Both roadways are located within the Original Broomfield area. Proposed improvements
include the addition of sidewalks, bike lanes, curb and gutter, and drainage facilities as well as the undergrounding of
overhead utility lines. Survey and geotechnical work is complete. A Neighborhood Open House was held with the parcel
owners on 120th Avenue (local) in early August 2018 to discuss the proposed improvements and potential options. Staff is
reviewing the feedback/comments received at the Open House to determine next steps. Design is expected to be complete in
early 2019. Staff anticipates presenting an award agreement to Council in the Spring, and if approved, Construction is
anticipated to start in Summer 2019.

PRECONSTRUCTION - SAFETY IMPROVEMENTS ON WEST 136TH AVENUE AT LEGACY HIGH SCHOOL - $1,433,911
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will provide safety improvements on W. 136th Avenue from Tejon Street to the west entrance of Legacy High
School. The proposed improvements include the installation of a westbound bike lane on W. 136th Avenue, the installation of
raised median between the left-turn lanes and through lane on westbound W. 136th Avenue east of Zuni Street as well as a
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separate westbound right turn lane on W. 136th Avenue, beginning east of the intersection of Zuni Street and extending into a
forced turn lane at the west entrance of Legacy High School. This project is partially funded through a Federal Highway
Safety Improvement Project (HSIP) grant which is administered by the Colorado Department of Transportation (CDOT). A
Request for Qualifications was issued in mid-July 2018 and staff reviewed the proposals submitted.
Council approved the
design agreement on October 9, 2018, and design work is anticipated to start in mid October 2018.

SELF SUFFICIENCY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Support for individuals and households requiring basic and temporary housing and financial assistance leading to self-sufficiency

NEWS ITEM - WORKFORCE CENTER
Christopher Dewhurst, Workforce Center Manager, 303.464.5854
WORKFORCE CENTER CLASSES, WORKSHOPS AND OUTREACH
September 2018

Classes/Workshops/Outreach
Date

Facilitated by

Title

Attendees

9/4/2018 Ken Swiney

How to Think Like an Employer Workshop

4

9/5/2018 Zena Walker

Workforce Center Services & Job Search
Tools

7

9/10/2018 Stephanie Moya

Educational Opportunity Center Outreach

1

9/11/2018 Zena Walker

Resume and Cover Letter Workshop

8

9/14/2018 Zena Walker

Resume Critique

4

9/18/2018 Ken Swiney

Interview Workshop

2

9/18/2018 Guest Speaker

Kick Your Inner Critic to the Curb

6

9/18/2018 Jim Kantor

Division of Voc. Rehab. (one-on-one appts)

2

9/19/2018 Zena Walker and Ken Swiney Classes for Job Seekers @ Detention Center

8

9/24/2018 Stephanie Moya

Educational Opportunity Center Outreach

1

9/25/2018 Ken Swiney

How to Think Like an Employer Workshop

6

9/26/2018 David Jones

Multi-Industry Career Fair

30

9/26/2018 Zena Walker and Ken Swiney Classes for Job Seekers @ Detention Center

7

9/28/2018 David Jones and Zena Walker Job Seeker Open House
9/2018 Tammy Romero

70

September Employment First Totals

11
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ENVIRONMENTAL STEWARDSHIP . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
A regional leader in environmental stewardship, open space preservation, water, and other natural resource management

UNDER CONSTRUCTION - HEIT PIT INLET/OUTLET FACILITIES
Project Manager: Erin Messner, 303.464.5604, Water Supply
The Heit Pit Inlet/Outlet Facilities project will provide a connection between the Heit Pit, a gravel pit that is currently being
mined in Weld County, and the South Platte River. The Heit Pit, when completely mined and converted to a reservoir, will
provide storage for Broomfield’s non-potable water supplies during times of the year when Great Western Reservoir is full,
and will increase Broomfield’s operational flexibility to better manage the various non-potable supplies. The project consists
of the construction of pipelines to divert water into Heit Pit and release water out of Heit Pit.
City Council approved an agreement with CGRS, Inc., in the amount of $658,331, for construction of the inlet/outlet facilities
at its November 14, 2017, meeting. Construction began in late 2017 and was completed in June 2018. Final quantities were
calculated and a Change Order showing a savings of $49,856 was approved in late August. The Notice of Final Acceptance was
sent on August 31, 2018. The last Pay Application was processed in September. This will be be the final update since the
project is 100% complete.

Heit Pit Inlet/Outlet Facilities
Financial:
Current Budget

$

729,921

Committed Costs

$

608,475

$

608,475

$

121,446

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

100%
September 2018

PROJECT UPDATE - WASTEWATER TREATMENT FACILITY PROCESS COVER REPLACEMENT
Project Manager: Ken Rutt, 303.464.5638, Wastewater Treatment
The Wastewater Treatment Facility (WWTF) contracts with an independent third-party engineering firm to conduct air
sampling and performance evaluation of the odor control system. The main source of odor results from hydrogen sulfide (H2S)
gas released into the vapor phases of various wastewater treatment processes. In 2016, the engineering firm reported that the
existing flat steel odor control panels over the three primary clarifiers were corroded due to H2S-related acid attack. The
panels were installed in 2002 and had a life expectancy of 10 to 15 years. The corrosion is producing holes in the panels,
allowing odors to release into the air.
The engineering firm completed an evaluation of options available to replace the steel flat panels with a material more
resistant to H2S. The evaluation reviewed steel, fiberglass reinforced plastic (FRP), and aluminum panels. The FRP panels
were found to be corrosion and acid resistant, low maintenance, offer design flexibility, and have the longest life expectancy.
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Staff recommended that the steel panels be replaced with FRP panels. Subsequently, staff presented an agreement with RN
Civil Construction, LLC (RN Civil), in the amount of $1,595,000, for City Council consideration at its November 28, 2017,
meeting.
The agreement was approved, and work is scheduled for completion in November 2018. Staff has received the necessary bonds
and insurance certificates from RN Civil. The purchase order has been issued and the kick-off meeting was held on January 9,
2018.
RN Civil, has completed the refinishing of the structural support beams on Primary Clarifiers #1 and #2. The refinishing process
included two layers of primer coating and a final paint coating. RN Civil completed the thickness testing on the coatings with
all test results meeting specifications. RN Civil has completed the Phase 2 work for Clarifiers #1 and #2 which consisted of
replacing the outer baffle, scum boxes and skimmer arms. Phase 3 consists of installing the new covers. The first two primary
clarifiers covers were to be delivered and installed by August 2018, however the cover manufacturer was not able to perform
resulting in RN Civil sending the manufacturer a letter of default and terminating their contract. On August 1, 2018, RN Civil
executed a contract with the next lowest bidder to provide the covers. The new delivery date for the covers for Clarifiers #1
and #2 is December 2018, with installation to be completed by the end of January 2018. Once Primary Clarifiers #1 and #2 are
back in service, staff will take the final primary clarifier #3 offline allowing RN Civil to begin work on refinishing the structure
and installing the final cover. The project is now expected to be completed by the end of March 2019.

Wastewater Treatment Facility Process Cover Replacement
Financial:
Current Budget

$

3,370,040

Committed Costs

$

1,595,000

$

214,312

$

1,380,680

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

14.4%
March 2019

PROJECT UPDATE - WASTEWATER TREATMENT FACILITY SOLIDS HANDLING ASSET REPLACEMENT PROJECT
Project Manager: Ken Rutt, 303.464.5638, Wastewater Treatment
The Wastewater Treatment Facility (WWTF) consists of both liquid and solids handling treatment processes that provide for
the effective treatment of the incoming wastewater and achieving regulatory compliance. The WWTF was originally
constructed in 1954 and has been expanded five times over the past 62 years. Several solids handling treatment processes
have failed or are no longer operating properly and require replacement.
A pre-project review for the solids handling asset replacement was presented to City Council on July 26, 2016. An agreement
with Lillard & Clark Construction Company, Inc., was approved by the City Council at its meeting on September 27, 2016, and
a pre-construction meeting took place on October 12, 2016. The first phase, which consisted of replacing the drives on the
primary clarifiers #1 and #2, is 100% complete. The control panels have been installed. Phase 2, replacement of the methane
gas lines for digesters #2 and #3, is 100% complete. Phase 3, DAF Lift station, is 100% complete and operational. The DAF
pressurization system replacement is 100% complete. The final item includes the replacement of the heat exchanger for
digester #1. The heat exchanger was installed and all of the phases are now 100% complete. Once the contractor submits their
final invoice, Broomfield will issue a public notice for the completion of the project and make the final payment. This will be
the final project update.
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Wastewater Treatment Facility Solids Handling Asset Replacement Project
Financial:
Current Budget

$

720,000

Committed Costs

$

628,100

$

575,409

$

52,691

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete

100%

Anticipated Completion Date

May 2018

PROJECT UPDATE- COAL CREEK DITCHES: FEMA GRANT PROJECT - $461,232 (includes Broomfield’s 12.5% match,
$57,080)
Project Manager: Erin Messner, 303.464.5604, Water Supply
During the September 2013 floods, the Upper Church Ditch and McKay Ditch diversion structures and headgates experienced
substantial damage and were left unable to convey water supplies from Coal Creek to Broomfield's Great Western Reservoir. A
grant was awarded by the Federal Emergency Management Agency (FEMA) to assist Broomfield with the replacement of the
damaged facilities. On June 24, 2014, City Council approved an agreement for engineering design. While design was
underway, it was determined that in order to address changes to the stream configuration that occurred during the flood
event, a scope change needed to be granted by FEMA prior to finalizing the engineering. Staff received notice on December 1,
2016, that FEMA approved the scope change request. Staff presented an agreement in the amount of $156,600, with Sunrise
Engineering, Inc., for engineering design and construction administration services associated with the project to City Council
for consideration at its September 12, 2017, meeting. The agreement was approved, and Sunrise Engineering completed the
design and necessary permitting. The construction project went out out to bid on June 26, 2018, and four contractors
submitted bids which closed on July 24, 2018. City Council approved the construction agreement on August 28, 2018, and
construction began on October 2, 2018. It is estimated that the project will be substantially complete by the end of December
2018.

Coal Creek Ditches - FEMA Grant Project
Financial:
Current Budget

$

376,069

Committed Costs

$

201,111

$

0

$

174,958

Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)
Project Schedule:
Percent Complete
Anticipated Completion Date

0%
December 2018

PRECONSTRUCTION - MESA ZONE WATER BOOSTER STATION - $2,880,000
Project Manager: Ronda Jo Ackerman-Alford, 303.464.5807, Capital Improvements Program
The higher elevation areas in southwest Broomfield are served by a water booster station at the Rocky Mountain Metro
Airport. In August 2016, the station experience a failure resulting in the complete loss of pressure temporarily to the service
area. The failure highlighted the need for redundancy to the system. This, combined with continued growth in the service
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area, emphasizes the need to construct a second water booster station. Council approved a design agreement with Arcadis,
Inc at the May 22, 2018, Council Meeting.
The Basis of Design Report was completed in July. Staff and the design team reviewed the 60% drawings in late September
and staff is currently reviewing the 60% specifications. Design and permitting is anticipated to take 10-12 months and
construction an additional 9 to 12 months.

PRECONSTRUCTION - 136TH AVENUE AND ASPEN STREET COMMUNITY DITCH CULVERTS - $610,000
Project Manager: Christian Thompson, 303.438.6356, Capital Improvements Program
The project will rehabilitate the existing storm sewer culverts at 136th Avenue just east of Aspen Street and at Aspen Street
near Whistlepig Lane. Both storm sewer culverts are associated with the Farmers Reservoir and Irrigation Company’s (FRICO)
Community Ditch. The final design documents were submitted to FRICO in late August for review. Review comments were
provided by FRICO in September 2018. ICON Engineering is currently working to address these comments and anticipates
re-submitting revised final design documents to FRICO in late October 2018. Staff anticipates presenting an award agreement
to Council in early fall, and if approved, construction is anticipated to start in late fall 2018.

PRECONSTRUCTION - SIENA RESERVOIR PUMP STATION - $3,500,000
Project Manager: Erin Messner, 303.464.5604, Water Supply
In order to meet peak day summer demands as projected based on anticipated water license sales in the upcoming years,
Siena Reservoir will be used as a peaking reservoir for Broomfield’s drinking water system. This will be achieved by
constructing a pump station with a capacity of 10-15 cubic feet per second and 14,200 feet of pipeline from Siena Reservoir to
the Broomfield Water Treatment Facility. Staff expects to solicit engineering design bids in
2019.

PRECONSTRUCTION - WINDY GAP FIRMING PROJECT - $574,600,000 (Total Project)
Project Manager: Erin Messner, 303.464.5604, Water Supply
The Windy Gap Firming Project (WGFP) consists of the construction of a 90,000 acre-foot reservoir called Chimney Hollow in
Larimer County. The project is led by the Municipal Subdistrict of the Northern Colorado Water Conservancy District (NCWCD).
The project has 13 participants contributing funding to build the reservoir in exchange for a proportional amount of water
storage. Broomfield's portion is 26,464 acre-feet of storage, or 29.4% of the project. Broomfield’s total contributions are
estimated at $168 million. The project has been in the permitting phase for the past 12 years, and the final permitting step
was completed in 2017.
City Council approved a payment of $2.65M on May 22, 2018, to fund Broomfield's share of the 2018 engineering design costs.
The Municipal Subdistrict has chosen MWH Global/Stantec to provide engineering design services for the Chimney Hollow
Reservoir. MWH Global has completed the project definition stage, which included site investigations and alternative analysis
on the different components of the dam. They are now in the intermediate design phase, which entails more detailed design
of the dam and the appurtenant facilities. MWH Global has indicated they are on schedule with design and expect it to be
completed in the third quarter of 2018.
The US Army Corps of Engineers issued a permit that complies with Section 404 of the Clean Water Act (404 Permit). The 404
Permit is the last federal approval required for the new reservoir project. The Municipal Subdistrict of the Northern Colorado
Water Conservancy District approved the 404 Permit at their board meeting on June 8, 2017. In addition, the Municipal
Subdistrict filed an amendment to an existing water rights application in September 2017. The Municipal Subdistrict’s attorney
is working with objectors to get the application approved. The next step that is scheduled for completion prior to the
solicitation for bids is to structure the details for pooled/joint financing.
Finally, a lawsuit was filed against the project on October 26, 2017, by a coalition of nonprofit environmental groups (Save
the Colorado, Save the Poudre: Poudre Waterkeeper, Wildearth Guardian Living Rivers, and Waterkeepers Alliance). The
lawsuit challenges the adequacy of the environmental reviews and approval by the US Bureau of Reclamation and the US Army
Corps of Engineers. Since the claim did not request any injunctive relief, the Northern Colorado Water Conservancy District
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(Northern Water) will continue finalizing the engineering design. Broomfield staff will monitor the lawsuit and provide
technical support to Northern Water, as requested.
PRECONSTRUCTION - WALNUT CREEK FLUMES - $150,000
Project Manager: Erin Messner, 303.464.5604, Water Supply
In order to accurately measure flows coming in from McKay Ditch and Upper Church ditch, a new water measurement flume
needs to be constructed just west of Great Western Reservoir. Broomfield also diverts any runoff that originates from the
Rocky Flats site around Great Western Reservoir through its diversion ditch. These diversions are measured east of the Great
Western Dam. The existing measuring device is damaged, and manual corrections to the reading must be made to obtain more
accurate flow estimates. Due to their close proximity and similar scope, it was decided that both flumes should be designed
and bid at the same time. The project went out to bid on August 21, 2018, and a mandatory pre-bid meeting was held at the
project sites on August 29, 2018. Three construction companies attended the pre-bid meeting. One company submitted a bid.
The construction agreement is expected to go to City Council for approval on October 23, 2018. If approved, construction
would begin in November. The project is expected to be complete by the end of January
2019.

ENGAGED & FISCALLY RESPONSIBLE. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Innovative, responsive, efficient, and fiscally responsible government with an engaged community and workforce

NEWS ITEM: NEW COMPREHENSIVE OIL & GAS COMMUNICATIONS STRATEGY
Anne Lane, Director of Communications and Governmental Affairs 303.464.5156, Broomfield.org/OilandGas
As oil and gas development moves forward in Broomfield, City Council Members have requested that you can expect
frequent updates, information and public engagement opportunities through a monthly email, twitter feed, redesigned
website, and a new citizen complaint response and tracking system that will ensure your concerns about odor, noise,
lighting, dust, traffic, water, air, spill, wildlife, waste or other general issues will be addressed, assigned and
investigated in a timely manner. View Quarter 4, 2018 Communications Plan here.
Learn more at Broomfield.org/oilandgas. Read the latest Oil and Gas update at https://conta.cc/2DLadh5. Sign up to
have future updates delivered into your inbox at http://bit.ly/2xS2I2y. Follow us on twitter through
Twitter.com/BroomfldOilGas.

NEWS ITEM: NEW BHEALTHY BROOMFIELD CAMPAIGN
Danielle Underwood, Communications Engagement Specialist,
303.464.5177, Broomfield.org/BHealthy.
BHealthy Broomfield is excited to launch a NEW Fall 2018 campaign focused on
supporting total well-being in Broomfield. This campaign will encompass ALL
city departments to provide resources surrounding health and wellness in
Broomfield. Visit the Broomfield.org/BHealthy webpage to view upcoming
programs and resources.
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PROJECT UPDATE - BEACH (BROOMFIELD EMPLOYEE AND COMMUNICATION HUB) INTRANET
Project Manager: Nicolle Patten-Clark, 303.482.6225, npattenclark@broomfield.org
The BEACH Core Team will begin work on the build-out of Digital Dashboard content into the BEACH in October, training
Content Managers in November, and finalizing the full site build-outs in December. This will set up the City for starting the
New Year with a new intranet. Full user training will be provided during January 2019, providing everyone an opportunity to
learn how to navigate the new intranet. The BEACH Team will ask for everyone’s input on what they would like to see added
into the BEACH with additional build-outs continuing through February. A tentative project close is scheduled for the end of
March.
The full list of BEACH Team members, plus news and updates can be found on BEACH.broomfield.org.
PROJECT UPDATE - DIGITAL CONNECTIVITY
Ernesto Chavez, Director of Information Technology, 303.438.6348, echavez@broomfield.org
The City and County staff have been studying the opportunities and risks of
broadband/internet connectivity projects sponsored by local municipalities
throughout Colorado and several other areas across the United States. There
are many approaches that are being investigated spanning from: providing
the service directly to residents and businesses to outsourcing to third party
vendors so that residents and businesses have another option to choose from
when it comes to internet service. Improving access to the Internet was a
recurring topic for the 2018 Council Focus Session and as a result became a
topic that will be explored and further developed this year.
The City and County’s Fiber Master Plan was developed and presented to
Council in February 2018, highlighting an approach to maximize the benefits
of fiber infrastructure improvements that could be leveraged in pursuing future connectivity improvements. The presentation
highlighted that operating an electric utility provides for an advantage in providing broadband services. Since Broomfield does
not own an electrical utility, a multifaceted program is underway to improve connectivity, access, and resiliency for the
community.
The first objective is to pursue improvements to City and County connections by installing fiber for data communications
between buildings, traffic signals, and other critical facilities. The City and County broke ground in September 2018 to to
install roughly six miles of conduit and fiber to improve connectivity for City services. Construction is planned to be complete
by the end of the year with several other fiber installation projects planned for 2019. Additionally, the City will soon be in a
position to seriously consider offering WiFi services at some of the public parks and community use areas as early as Summer
2019.
The second objective is to make best use of available resources and add conduit and fiber to upcoming construction projects
and commercial permitting activities when they align with the fiber master plan. To date, the staff have partnered on eleven
projects adding conduit and fiber significantly reducing the costs by as much as 70%. Six projects have been completed, three
are active and the remaining projects are planned to begin in 2019. Staff are also working closely with Adams 12 School
District to share in construction costs in partnership with their separate fiber infrastructure expansion project.
The third objective is to continue evaluating and pursuing reasonable options to increase competition for commercial and
residential internet connectivity. Staff were considering issuing a Request for Information (RFI) to collect additional
information the commercial sector and identify opportunities for Broomfield to reduce the risks, identify potential public
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private partnerships, and obtain insight into what it would take to install, maintain, and operate a community network. Given
the complexity and variety of options related to this topic and through research on responses to similar RFIs in the region,
Staff determined that the RFI approach will not effective. As an alternative, Staff are scheduling a Study Session with Council
in December and asking experts from this market to present and have a dialogue as a better form to continue evaluating
options.
DIGITAL CONNECTIVITY
Financial:
Current Budget
Committed Costs
Amount Spent to Date
Amount Remaining (Original Budget – Committed Costs)

$

1,084,000

$

152,037

$

88,423

$

931,963

Project Schedule:
Percent Complete
Anticipated Completion Date

25%
Public WiFi in Major Parks - July
2019
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